WIND PARK VELM-GÖTZENDORF

SIGNIFICANT PROJECT STEPS

PROFES
PROFESSIONAL ENERGYSERVICES

Project development by „DonauWind“	
	2004
Valuating and testing the project by “*PROFES*”, determining still open project steps and risk analysis	March April
Aeronautical notification approval	April 19th
E-Law notification approval	April 24th
Nature conservation notification approval	June 11th
Project acceptance by the “Raiffeisen Windpark Velm GmbH” (100% subsidiary of the “Raiffeisen-Leasing GmbH”)	June 25th
Wind park Velm-Götzendorf construction start	Aug. 30th
Construction start of the first wind turbine	Oct. 21st
Initial operation of the mobile transformer station	Nov. 2nd
First electricity delivery produced by the wind park	Nov. 18th
Initial operation of all 10 wind turbines	Dec. 22nd
	2005
Trial operation of all 10 wind turbines successfully completed	Feb. 25th